

August 2017



August 2017							September 2017						
S	M	T	W	T	F	S	S	M	T	W	T	F	S
30	31	1	2	3	4	5						1	2
6	7	8	9	10	11	12	3	4	5	6	7	8	9
13	14	15	16	17	18	19	10	11	12	13	14	15	16
20	21	22	23	24	25	26	17	18	19	20	21	22	23
27	28	29	30	31			24	25	26	27	28	29	30

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31 Sample Bath - Demolition	1	2	3	4	5 Sample Bath - Rough Framing & Rough Plumbing
6	7 Sample Bath - Rough Electrical & Rough HVAC	8	9	10	11	12 Sample Bath - Inspection, if required
13	14	15	16	17	18	19 Sample Bath - Drywall Installation
20	21	22	23	24	25	26 Sample Bath - Flooring & Trim Work
27	28 Sample Bath - Paint	29	30	31	1	2 Sample Bath - Set cabinets, Plumbing Fixtures & Shower Door (if needed)